REMS Project Timeline

Real Estate Management System - Team 5

September 2025 - April 2026 (8 Months)

50/269
Story Points
19% Complete

Setup · Requirements · Design · Backend Dev · Frontend Dev · Testing · Documentation · Deployment · Deliverables

TASK / ASSIGNEE	September 2025	October 2025	November 2025	December 2025	January 2026	February 2026	March 2026	April 2026
Sprint 0: Project Kickoff & Setup Sep 8 - Sep 21 13 pts · All Team · ✓ Completed								
Sprint 1: Requirements Analysis Sep 22 - Oct 5 8 pts · Midhaat · ✓ Completed								
Sprint 1: Use Case Development Sep 22 - Oct 5 8 pts · Komal · ✓ Completed								
Sprint 2: Database Design Oct 6 - Oct 19 8 pts · Parsa · ✓ Completed								
Sprint 2: UI/UX Design Oct 6 - Oct 19 8 pts · Komal · ✓ Completed								
Deliverable 1: Documentation Oct 20 - Nov 2 5 pts · All Team · ✓ Completed								
Sprint 3: Auth & User Management API Nov 3 - Nov 16 13 pts · Parsa · In Progress								
Sprint 3: Property Management API Nov 3 - Nov 16 13 pts · Midhaat · In Progress								
Sprint 4: Lease Management API Nov 17 - Nov 30 13 pts · Parsa · Planned								
Sprint 4: Frontend Components Setup Nov 17 - Nov 30 13 pts · Komal · Planned								
Sprint 5: Tenant Portal UI Dec 1 - Dec 14 13 pts · Komal · Planned								
Sprint 5: Invoice & Payment API Dec 1 - Dec 14 13 pts · Parsa · Planned								
Sprint 6: Clerk Dashboard UI Dec 15 - Dec 28 13 pts · Komal · Planned								
Sprint 6: Maintenance System API Dec 15 - Dec 28 13 pts · Midhaat · Planned								
Sprint 7: Admin Dashboard UI Jan 5 - Jan 18 13 pts · Komal · Planned								
Sprint 7: Reporting & Analytics API Jan 5 - Jan 18 13 pts · Parsa · Planned								

Sprint 8: Integration Testing
Jan 19 - Feb 1
8 pts · Midhaat · Planned

Sprint 8: UI/UX Polish & Refinement
Jan 19 - Feb 1
8 pts · Komal · Planned

Sprint 9: Unit & API Testing
Feb 2 - Feb 15
8 pts · Parsa · Planned

Sprint 9: Frontend Testing
Feb 2 - Feb 15
8 pts · Komal · Planned

Sprint 10: Bug Fixes & Performance
Feb 16 - Mar 1
13 pts · All Team · Planned

Sprint 11: User Acceptance Testing
Mar 2 - Mar 15
8 pts · Midhaat · Planned

Sprint 11: Technical Documentation
Mar 2 - Mar 15
5 pts · Parsa · Planned

Sprint 12: User Manual & Training
Mar 16 - Mar 29
5 pts · Komal · Planned

Sprint 12: Deployment Preparation
Mar 16 - Mar 29
8 pts · Parsa · Planned

Sprint 13: Production Deployment
Apr 1 - Apr 14
8 pts · Parsa · Planned

Sprint 13: Monitoring & Support Setup
Apr 1 - Apr 14
5 pts · Midhaat · Planned

Final Deliverable: Project Handoff
Apr 15 - Apr 30
5 pts · All Team · Planned

PROJECT DURATION

8 Months

Sep 2025 - Apr 2026

TASK PROGRESS

6 / 28

2 in progress

STORY POINTS

50 / 269

Team velocity

TEAM MEMBERS

3

Midhaat, Parsa, Komal